NWS CHANGE FORM 1. DATE SUBMITTED1
PART A 11 July 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Thuy Tran
W/APO Routing Code: W/APO1 Routing Code: W/APO1 APO_A100076
Phone: 301-713-0211x176

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

] AsOs Cd AwWIPS CJcRs ] NEXRAD (] OTHER (specify) NWS 613

8. TITLE OF CHANGE
AWIPS Software Version 5.1.2

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

All sites
[J HARDWARE SOFTWARE [] DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Provide Build 5 functionality and correct identified deficiencies

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Release 5.1.2 provides functionality items/updates listed in attachment A. Attachment B is the schedule for this release .
R5.1.2 will be installed after R5.1.1.

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
10/15/ 2001 To enable follow on software implementation to meet projected target dates.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL DATE SIGNED

(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] APPROVED

] DISAPPROVED DATE SIGNED
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1. ORIGINATOR TRACKING NUMBER
NWS CHANGE FORM APO_AL00076
PART A - DATA PRODUCTS SUPPLEMENT
This information is required for Data Products submissions. (Submitters should complete all applicable blocks, if known. WSH wiill assist.) Attach extra 2. WSH TRACKING NUMBER
pages if necessary. NWS 613
3. AWIPS ID 4. AFOS PIL 5. WMO 6. 7. 8. 9. 10. NWSTG DISTR 11. NWWS ONLY
HEADER ADD SEAS CHAR FREQUENCY AFOS
NNN | xxx | ccc | NNN | xxx REV | YN PER DISTR [ 12 STATE 13. PRIME | 14.B/U
DEL MSG CIRCUITS UPLINK UPLINK
TBD
FOR METAR CHANGES ONLY 10. INTERNAL NWS 20. PRODUCT SOURCE 21. AWIPS DATA TYPE
15. COMMS 16. N. LATITUDE 17. W. LONGITUDE 18. USE ONLY D
2 DEG MIN SEC DEG MIN SEC (E'\I;EV 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE
AWIPS
AFOS
NWWS
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

APO_A100076

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not

2. WSH TRACKING NUMBER

apply. State why information is unknown and when it will be available. Attach extra pages if necessary, NWS 613
referencing each applicable subject.
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE XXX
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
Contract (PRC) - Covered by CLIN 18. TBD
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
Included in Block 5. BASE See #6
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
Contractor (PRC) support BASE See #6
Government Installation
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
Development Start-, Completion-

1/15/2001 10/8/2001

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

See Attachment B for schedule.

12. IMPLEMENTATION/RETROFIT SCHEDULE
TBD

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 5.1.1 to be installed prior to implementation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See PartB

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (less than TBD
hour per site for installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

PRC will provide a CD set with the SW and installation instructions to the sites. The SW is to be installed by site personnel IAW installation instructions.
Installation will take less than TBD hours. NCF and SST will be available to sites requiring assistance. Site installation schedules will be established by

AWIPS Regional Focal Points and the SST. Initial Operational Capability occurs at first site on 10/15/2001. Sites will report completion of installation via

an

ADM message to the NCF. All selected sites to implement change by TBD date.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT APO_A100076

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced 2. WSH TRACKING NUMBER
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.) NWS 613

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW DOCUMENT DOCUMENT

SOFTWARE VERSION, REPLACE CONFIGURATION
OR SITE LOCATION MODIEY A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER . A. B. REV

AWIPS Software Replace Version 5.1.1 Version 5.1.2 Software Release 5.1.1 Rel 5.1.2 10/01
Listing

Release R5.1.1 Rel 5.1.2 10/01
Notes

SMM R5.1.1 Rel 5.1.2 10/01

User’s R5.1.1 Rel 5.1.2 51001
Manual
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. ORIGINATOR TRACKING NUMBER
NWS CHANGE FORM APO_AL00076
PART C
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER
requirement or the necessary implementation actions. NWS 613
3. CCB COST EVALUATION
NWS COST FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST  See Part B
(SPECIFY)

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note |:|Software Release Notes |:|Other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 10 April 00 7. RESPONSIBLE 8. DOCUMENT OR
PERSON AND ACTION REQUIRED TO
OFFICE VERIFY COMPLETION

Note: All dates are approximate. Exact schedule TBD.

A. Coordinate implementation schedule with field offices through AWIPS Regional 12 Oct 2001 Thigpen/SST N/A
Focal Points W/APO3
B. Train NCF staff on the new software capabilities, installation procedures, and 12 Oct 2001 TBD,PRC N/A
trouble shooting procedures
C. Release SW Listing following NWS CCB approval to do so. 12 Oct 2001 TBD,PRC NWS Contr. Off.
D. Release AWIPS SW ver 5.1.2 to the NCF and NWS CM (W/OS0113) as directed 12 Oct 2001 TBD,PRC Notify Gillespie, W/OS0112
by APO.
Ref Item H.

E. Release SW to sites IAW approved schedule. 15 Oct 2001 PRC

N/A
F. Ensure this change is reported to the Weather Service Headquarters (WSH) through 28 Jan 2002 Site ESA
the Engineering Management Reporting System (EMRS) according to the instructions N/A

in Engineering Handbook number 4, part 2. Record this RC number (NWS613) in Block
17a of the EMRS report.

G. Ensure the appropriate WSH management information and configuration 28 Feb 2002 W/OS0112
management data bases are updated to reflect these changes.
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